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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: March 25, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews removed the existing porous plates from the No. 2 filter underdrain system. 

 The crews prepared the bottom of Filter No. 2 for the installation of replacement porous plates. 

 A factory representative from Aqua Aerobics was onsite to inspect the existing Filter No. 2 under 
drain system.  The field representative also inspected the contractor’s installation of replacement 
porous plates.  

 The crew completed the new porous plate installation in Filter No. 2. 

 The effluent channel was pressure washed and the first coat of epoxy wall coating was applied.  

 The electricians started the installation of the fire alarm conduit components on the walls and 
ceilings in the Filter Room Nos. 1 & 2.  The electricians also started the electrical terminations in 
the new generator.  

 
   

      
Completed removal of porous plates from Filter No. 2.   Final cleanup of Filter No. 2 underdrain system. 
 
 

      
Installation of new porous plates in Filter No. 2 bottom.   New fire alarm conduit installation in Filter Room Nos. 1 & 2. 
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II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Filter No. 2 – Installation of the new upper cell dividers 

 Filter No. 2 – Bridge electrical upgrade. 

 Filter No. 2 – Installation of the new bridge rail caps.  
 

 
V.  Notes:  
 

    The next progress meeting is scheduled for Thursday, April 7, 2016. 
 

 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


